

**Conclusions and Recommendations from the 10th workshop
of the South East Europe Programme – SEE/A/246/4.2/X - DONAUREGIONEN+ project
Romania, Resita, 20th – 23rd September 2011**

WP1

-
1. The 11th workshop will be on 7th - 8th of December 2011 in Nitra, Slovakia - ERDF PP4.
 2. Preparation of the 10th workshop report will be done till end of October 2011 (ERDF PP10/LP).
 3. Additional workshops organised by LP will be in following terms:
 1. 12th workshop 15th - 16th of February 2012 in Slovakia,
 2. 13th workshop 27th - 29th of March 2012 in Slovakia.
 4. Permanent preparation for project audit with storing of related project documents and outputs on the basis of requests of JTS and Lead Partner – according to the Audit Manual.
 5. Deadline for submitting the 6th Partner Report (01/03/2011 – 31/08/2011) is the 25th November 2011 (all partners).
 6. Deadline for submitting the **SCANNED VERSION** of Declaration of Validation (is the 29th November 2011 (ERDF partners). Original hard copy can be brought at latest on the 11th Workshop in Nitra!

WP2

-
7. The Final Conference will be organised on 22nd – 24th of May 2012 by LP in Bratislava.
 8. Till the next workshop it is necessary to complete the list of invited conference participants, which will be sent by LP (form of the list of invited) to all partners.
 9. Precise the structure of D+ outputs and disseminate it between partners till 15th October 2011 by ERDF PP1.

WP3

-
10. In term till end of September 2011 the ERDF PP1 will complete the final version of primary data structure, indicators and formulas for calculation of indicators incl. GIS methodology update of tabular data. This version will be commented further by each GS responsible project partner till the end of October 2011.
 11. All partners will send the primary data to ERDF PP1 till end of November 2011.
 12. Those partners whom did not send actual version of GIS at present status to ERDF PP1 according the GIS methodology should do it ASAP.
 13. Permanent development of the project WebServer and GisServer for support of WP4, WP5, WP6 and WP7 – ERDF PP1 till next workshop.
 14. GSs coordinators will prepare templates for printouts of maps for WP4 and WP5 ASAP.

WP4

15. Proposed deadline for finalizing indicator tables and primary data (with signing data that are calculated from extrapolation, national average or expert estimation) and uploading on Web Portal. “-3 - +3” scale shall be finalized according to state of existing data till 30th October 2011.
16. In order to complete the data collection and GSs finalisation it is necessary to visit those partners who did not still send relevant data and texts and finalise these issues – responsible LP, ERDFPP1, ERDFPP4, ERDFPP7, ERDFPP9 and GS coordinators (November 2011).

WP5

17. For Ukraine and Moldova only one spatial set of indicators and strategy schemes (structures) are required due to low number of accessible (indicators) primary data.
18. The finalizing of the SWOT analyses (per NUTS3 regions (except for Ukraine and Moldova) per General Schemes) on Web Portal: ASAP.
19. The strategy schemes including identification of measures per region will be completed on Web Portal ASAP.
20. On the D+ Web Server special on-line forms will be created till end of September 2011.

WP6

21. 4th CDR workshop for ASH ARGE subregion will at the beginning of the November 2011 in Hungary.
22. Info Day of WP6 for Bulgarian stakeholders will be organised by ERDFPP8 by the end of the year 2011.
23. Regional Info Day organized by ERDF PP2 for Bratislava region will be on 27th of October 2011 in Bratislava.
24. Preparation of Cross-Danube-Strategy (CDS) Workshops Report by responsible organizers continuously. Sending to LP and ERDF PP1.
25. WP6 coordinator will put the on-line form (Joint Strategy) on the D+ Web Server till half of November 2011.
26. Updated WP6 on-line form structure of Strategy for CDR was discussed and approved by all PPs.
27. WP5 online form Prognosis will be fulfilled till end of November 2011.
28. WP6 online form Analytical part (Joint description and Joint SWOT) will be fulfilled till end of November 2011.
29. WP6 online form strategic part (Joint Measures and Strategy) will be fulfilled till end of November 2011.

30. ERDF PP1 will consider the possibility to connect/linked measure with its source (document from which it was identified) – till the next project Workshop.

WP7

-
31. ERDF PP1 will prepare the portal support of elaboration of the National Background Report (NBR) till end of October 2011.
 32. National Background Reports of the WP7 (part A – Analysis and Comparisons) will be prepared by responsible project partners ASAP.
 33. National Background Reports of the WP7 (part B – Scenarios) will be prepared by responsible project partners ASAP for each ARGE Subregion for each country.
 34. Structure of the Scenarios will be proposed by ERDFPP1 and send to the partners till end of November 2011.