

**Conclusions and Recommendations from the 11th workshop
of the South East Europe Programme – SEE/A/246/4.2/X - DONAUREGIONEN+ project
Slovakia, Nitra, 6th – 9th of December 2011**

WP1

-
1. The 12th workshop will be on 15th-16th of February 2012 in Trnava Region, Slovakia-LP.
 2. Preparation of the 11th workshop report will be done till end of January 2012 (ERDF PP4/LP).
 3. Permanent preparation for project audit with storing of related project documents and outputs on the basis of requests of JTS and Lead Partner – according to the Audit Manual.

WP2

-
4. The inputs from project partners for annual report 2011 will be sent till end of January 2012 – LP.
 5. The ERDF PP1 will send to all partners the proposal of the final report structure till end of 2011.
 6. Project partners will present on the next workshop the drafts of their inputs in the final report.
 7. Till the next workshop it is necessary to complete the list of invited conference participants, which will be sent by LP (form of the “List of Invited”) to all partners.

WP3

-
8. In term till end of December 2011 the ERDF PP1 will complete the final version of primary data structure, indicators and formulas for calculation of indicators CDR values it means GIS methodology and update of tabular data.
 9. All partners will send the primary data to ERDF PP1 - ASAP.
 10. Those partners who did not send actual version of GIS at present status to ERDF PP1 according the GIS methodology should do it ASAP.
 11. ERDF PP1 certifies its responsibility for final evaluation of GIS data and their dissemination to responsible partners of General Schemes for final elaboration.
 12. The coordinators of General Schemes will prepare templates contents including final symbology for printouts of maps for WP4 and WP5 - ASAP.
 13. Permanent development of the project Web-Server and GIS-Server for support of WP4, WP5, WP6 and WP7 – ERDF PP1 till next workshop.

14. In order to complete the data collection and General Schemes finalisation it is necessary to visit those partners who did not still send relevant data and texts and finalise these issues – responsible LP, ERDFPP1, ERDFPP4, ERDFPP7, ERDFPP9 and coordinators of General Schemes.

WP5

15. For Ukraine set of primary data (indicators) and strategy schemes (structures) are required for the 3 regions directly connected with Danube River.
16. To complete WP5 - SWOT analysis part at D+ portal (webserver) – all PPs ASAP.
17. To complete WP5 - Prognoses part at D+ portal (webserver) – all PPs ASAP.
18. To complete WP5 - Strategy part at D+ portal (webserver) – all PPs ASAP.

WP6

19. To complete analytical part at D+ portal (webserver) – all PPs ASAP.
20. To complete SWOT at D+ portal (webserver) – all PPs ASAP.
21. All measures need to be put through WP5 online Prognoses - ASAP.
22. Measure with CB/CD effect means measure with Danube area effect/impact (extension of CB/CD meaning) – only from these measures strategy of CDR will be done ASAP (CB – cross-border, CD – cross-Danube).
23. To put online form strategy at D+ portal – ERDF PP1.
24. To complete strategy part at D+ portal (webserver) – all PPs ASAP.
25. To complete Reports from CD Strategy Workshops and send it to ERDF PP1 – all PPs ASAP.
26. All outputs within WP6 will be done according data at D+ portal (webserver).

WP7

27. The scenarios will be prepared at the level of ADSR (ArgeDonauSubRegion) and the coordinators will be as follows ASH – ERDFPP1, HCS – ERDFPP7, SRB – ERDFPP8, RB – ERDFPP9, RMU - ERDFPP9.
28. National Background Reports of the WP7 (part A – Analysis and Comparisons) will be prepared by responsible project partners ASAP.
29. National Background Reports of the WP7 (part B – Scenarios) will be prepared by responsible project partners ASAP for each ARGE Subregion for each country. ASAP
30. Structure of the Scenarios will be proposed by ERDFPP1 and send to the partners till end of December 2011.