

**Conclusions and Recommendations from the 12th workshop
of the South East Europe Programme – SEE/A/246/4.2/X - DONAUREGIONEN+ project
Slovakia, Dunajská Streda, 14th – 17th of February 2012**

WP1

-
1. The 13th “Final” workshop will be on 27th-30th of March 2012 in Bratislava, Slovakia-LP.
 2. Preparation of the 12th workshop report will be done till next workshop - LP.
 3. Permanent preparation for project audit with storing of related project documents and outputs on the basis of requests of JTS and Lead Partner – according to the Audit Manual.

WP2

-
4. The inputs from project partners for Annual Report 2011 will be sent till end of February 2012 to ERDF PP1
 5. Project partners will present on the next workshop their inputs to the final report.
 6. Till the end of February 2012 it is necessary to complete the list of invited conference participants, which will be sent by LP (form of the “List of Invited”) to all partners.

WP3

-
7. All partners will send the primary data to ERDF PP1 - ASAP.
 8. Those partners who did not send actual version of GIS at present status to ERDF PP1 according the GIS methodology should do it ASAP.
 9. All partners will send to ERDF PP1 the number of inhabitants for LAU2 for each time period (1996, 2001, 2006 and 2008).
 10. ERDF PP1 certifies its responsibility for final evaluation of GIS data and their dissemination to responsible partners of General Schemes for final elaboration.
 11. The coordinators of General Schemes will prepare templates contents including final symbology for printouts of maps for WP4 and WP5 - ASAP.
 12. ERDF PP1 will prepare general template with logos and other relevant information from Project design manual for maps elaborated according point 11 - ASAP.
 13. Permanent development of the project Web-Server and GIS-Server for support of WP4, WP5, WP6 and WP7 – ERDF PP1 till next workshop.
 14. In order to complete the data collection and General Schemes finalisation it is necessary to visit those partners who did not still send relevant data and texts and finalise these issues – responsible LP, ERDF PP1, ERDF PP4, ERDF PP7, ERDF PP9 and coordinators of General Schemes.

WP4

15. The missing values of DRs indicators will be completed by ERDFPP1 by extrapolation or interpolation methods.
16. The integrated description of individual GSs will be sent to ERDFPP1.
17. The typology of the regions will be completed by ERDFPP1.

WP5

18. For Ukraine set of primary data (indicators) and strategy schemes (structures) are required for the 3 regions directly connected with Danube River.
19. To complete WP5 - SWOT analysis part at D+ portal (Web-Server) – all PP's ASAP.
20. To complete WP5 - Prognoses part at D+ portal (Web-Server) – all PP's ASAP.
21. To complete WP5 - Strategy part at D+ portal (Web-Server) – all PP's ASAP.
22. In the frame of our working group there were several questions we managed to clarify concerning particularly the information and data to be uploaded to D+ portal, and the operation of the portal.
23. PP's agreed to speed up the uploading of missing data.
24. Special attention was devoted to the relationship between WP 4-5-6-7.

WP6

25. Final Report – WP6 Final Report contributions (CDR SWOT and Strategy) have to be prepared according template (prepared by ERDF PP1) and send to ERDF PP1 till half of March 2012.
26. Final Report - calculation of values of specific indicators within “strategy charts” will be done according absolute max. values plus supplements (added) measures (inputs are available at WP5 online form “Summary with supplements” and online form “Prognoses by regions”). In the chart there will be +3 -3 relative values. The averages values for each indicator will be calculated by ERDF PP1 and send it to all relevant PP's ASAP.
27. CDR 10. Smederevo - Kovin – Pozarevac will be moved from ARGE subregion SRB to ARGE subregion HCS.
28. Online forms: Analysis, SWOT and Strategy need to be fulfill at the D+ portal (Web-Server) ASAP.
29. ERDF PP1 will take into consideration a possibility to calculate the missing data in WP5.

WP7

-
30. The WP7 forms will be commented by the partners till end February and consequently completed on Web-Server.
 31. The ERDF PP1 will provide the partners with templates of WP7 forms till end February 2012.
 32. The project partners will prepare the drafts of WP7 forms till next workshop.
 33. 1st draft of the CaR of D+ will be done by ERDFPP1 till next workshop.