

**Conclusion and recommendation from the 4th workshop
of the South East Europe Programme – SEE/A/246/4.2/X - DONAUREGIONEN+ project
Hungary, Budapest, 16th – 19th March 2010**

WP1

-
1. Next workshop will be done on 2nd and 3rd of June in Bucharest with these conditions (LP/ERDF PP9):
 - Minimum 2 nights for each participants,
 - Paying at arrival,
 - Possible list of participant till end of March 2010.
 2. Deadline for submitting the 2nd Partner Report and Declaration of Validation is the 20th May 2010 (all partners).
 3. Preparation of the 4th workshop report till and of March 2010 (ERDF PP1/ERDF PP5/LP).
 4. Sending all e-mails in copy to donauregionen@gmail.com.
 5. Working meeting between LP, ERDF PP1, ERDF PP5 and 10% PP8 (10% PP 6,7) in Vukovar in Croatia on 30.03.2010-
 6. Working meeting between LP, ERDF PP1, ERDF PP5 and 10% PP5 (10% PP6 in Novi Sad) in Belgrade in Serbia on 27.04.2010.
 7. Working meeting between LP and ERDF PP9 in Bucharest in Romania on 11.05.2010.
 8. 1st CDR workshop SK-HU 15.-16.04.2010 in Slovakia in Podbanské (LP, ERDF PP1-7).

WP2

-
9. Elaboration of program of the 1st proposal for the 1st project conference in Budapest in 02/2011 – till end of April 2010, responsible LP, ERDFPP1 (comments by all partners).
 10. Elaboration of the yearly project report, responsible LP, ERDFPP1 (comments by all partners).

WP3

-
11. Group of GIS experts agreed that for the need of GIS database and specifically of the model of transport accessibility each partner (responsible for geodatabase) will provide topologically correct road and railway networks till end of May 2010.

WP4

12. Text parts of the General Schemes on the basis of national contribution – it is necessary to send to the coordinators the national contributions till end of April 2010.
13. GIS part of the general schemes on the basis of national contribution– it is necessary to send to the coordinators the national contributions till end of April 2010.
14. Data at NUTS3 level on the WEB project portal – end the data collection to the end of April 2010.
15. The coordinators should to send the templates for the data, text and GIS to the national project partners – members of the PSC till end of March 2010.
16. The portal should be ready for accessing the data by all the relevant partners till end of March 2010.
17. On 5th workshop in Bucharest the draft final reports of the GSs should be presented by coordinators of GSs.

WP5

18. The WP5 methodology and it application of the nuts3 regions of Komárom-Esztergom and Nitra counties was presented.
19. The time schedule of further WP5 was presented and accepted in a way that for the next workshop all the partners will be able present the application of the methodology on at least of one region per country.
20. The ERDF PP7 will finalize the guide of methodology and send it to the partner till end of March 2010 and will be given to the portal.

WP6

21. All Slovak and Hungarian partners will propose and verify the detailed methodology including:
 - Definition of the specific area of CDRs,
 - Procedure of the CDR strategy development on the basis of the outputs of WP5 (guideline and trainings),
Setting up of the working groups (CDR Komárno – Komárom, potentially Esztergom-Štúrovo) and organizing of the 1st joint meeting).
22. At the 5th workshop in Bucharest the outputs according the point 21. will be presented by PP1 and PP7

WP7

23. Task for all partners – to give comment to the WP7 working procedure.
24. Task for all partners – give proposal for the members of the task force of WP7.