








Evaluation of conclusion and recommendation of the 4th Workshop – ERDF PP8


Desislava Stoikova, Expert of NAMRB (ERDF PP8)
 5-th Workshop
 2-4 June 2010
 Bucharest





NATIONAL ASSOCIATION OF MUNICIPALITIES IN THE REPUBLIC OF BULGARIA (NAMRB)

WP1


CONCLUSIONS FOR WORK PACKAGES	EVALUATION	JUSTIFICATION
Deadline for submitting the 2nd Partner Report and Declaration of Validation is the 20th May 2010 (all partners).	YES	
Working meeting between LP, ERDF PP1, ERDF PP5 and 10% PP8 (10% PP 6,7) in Vukovar in Croatia on 30.03.2010	N/A	
Working meeting between LP, ERDF PP1, ERDF PP5 and 10% PP5 (10% PP6 in Novi Sad) in Belgrade in Serbia on 27.04.2010.	N/A	
Working meeting between LP and ERDF PP9 in Bucharest in Romania on 11.05.2010.	N/A	
1st CDR workshop SK-HU 15.-16.04.2010 in Slovakia in Podbanské (LP, ERDF PP1-7).	N/A	




ERDF PP8 

WP2


CONCLUSIONS FOR WORK PACKAGES	EVALUATION	JUSTIFICATION
9. Elaboration of program of the 1st proposal for the 1st project conference in Budapest in 02/2011 – till end of April 2010, responsible LP, ERDFPP1 (comments by all partners).	NO	No program proposal received for comments
10. Elaboration of the yearly project report, responsible LP, ERDFPP1 (comments by all partners).	NO	No yearly project report received for comments




ERDF PP8 

WP3


CONCLUSIONS FOR WORK PACKAGES	EVALUATION	JUSTIFICATION
11. Group of GIS experts agreed that for the need of GIS database and specifically of the model of transport accessibility each partner (responsible for geodatabase) will provide topologically correct road and railway networks till end of May 2010.	YES	Will be finished for BG Project area and send to the partners




ERDF PP8 

WP4


CONCLUSIONS FOR WORK PACKAGES	EVALUATION	JUSTIFICATION
12. Text parts of the General Schemes on the basis of national contribution – it is necessary to send to the coordinators the national contributions till end of April 2010.	NO	Updated Analysis for GS Economy and GS Technical Infrastructure was sent. The analyses for GS Natural resources will be ready to 20 June (We have delay with the translation)
13. GIS part of the general schemes on the basis of national contribution– it is necessary to send to the coordinators the national contributions till end of April 2010	NO	Will be send updates (only) till the end of May
14. Data at NUTS3 level on the WEB project portal – end the data collection to the end of April 2010	NO	Data will be on portal by the 15 June
15. The coordinators should to send the templates for the data, text and GIS to the national project partners – members of the PSC till end of March 2010.	YES	
16. The portal should be ready for accessing the data by all the relevant partners till end of March 2010.	N/A	

ERDF PP8 

WP5

CONCLUSIONS FOR WORK PACKAGES	EVALUATION	JUSTIFICATION
17. The ERDF PP7 will finalize the guide of methodology and send it to the partner till end of March 2010 and will be given to the portal	N/A	

ERDF PP8 

WP6



CONCLUSIONS FOR WORK PACKAGES	EVALUATION	JUSTIFICATION
21. Slovak and Hungarian partners will propose and verify the detailed methodology including: o Definition of the specific area of CDRs, o Procedure of the CDR strategy development on the basis of the outputs of WP5 (guideline and trainings), Setting up of the working groups (CDR Komárno – Komárom, potentially Esztergom-Štúrovo) and organizing of the 1st joint meeting).	N/A	

ERDF PP8



WP7



CONCLUSIONS FOR WORK PACKAGES	EVALUATION	JUSTIFICATION
23. Task for all partners – to give comment to the WP7 working procedure	NO	It will be done to 10 June
24. Task for all partners – give proposal for the members of the task force of WP7	NO	It will be done to 10 June

ERDF PP8

