

**Conclusions and Recommendations from the 6th workshop
of the South East Europe Programme – SEE/A/246/4.2/X - DONAUREGIONEN+ project
Serbia, Novi Sad, 14th – 17th September 2010**

WP1

-
1. Next workshop will be done on 24th and 25th of November in Bratislava, Slovakia -
– ERDF PP2.
 2. Deadline for submitting the 4th Partner Report and Declaration of Validation is the
20th November 2010 (all partners). 4th Partner Report is for Period 3.2 - 01/06/2010 –
31/08/2010.
 3. Preparation of the 6th workshop report till end of October 2010 (ERDF
PP1/10%PP6/LP).
 4. Solution the problems of project support from the part of specific project partners
(partner from Croatia 10%PP7 and partners from Ukraine 10%PP2-4) responsible LP
and sponsoring partners (ERDFPP1, ERDFPP7) till end of October. Coordination and
working meetings – 11.-15.10.2010 (11.-12.10.2010 – Odessa, Ukraine and 14.-
15.10.2010 – Osijek, Croatia)
 5. Work meeting between LP, ERDFPP1, ERDFPP4, ERDFPP5 and ERDF PP8 in Sofia in
Bulgaria on 19.10.2010
 6. Work meeting between LP and ERDF PP5-7 in Budapest in Hungary on 11.-12.11.2010
 7. For communication with LP use only e-mail donauregionen@gmail.com.

WP2

-
8. The program of the Middle Conference in Budapest in 02/2011 (last week) – will be
fine-tuned till next workshop – LP and ERDFPP7 – related meeting according the
point 6.
 9. Model (content and structure) of the project Annual report 2010 (document for
Middle Conference) should be prepared by ERDF PP1 till end September 2010 and
sent to the partners with the specification of their tasks. Its draft final version should
be presented on the next workshop.

WP3

-
10. To complete the GIS data for WP4 till end of October 2010 according the GIS
methodology. PLEASE!
 11. Further development of the project portal for support of WP5, WP6 and WP7 –
ERDFPP1 till next workshop.

WP4

12. Final state of GS reports must be presented and disseminated between partners on the next workshop.
13. To complete GIS part of the general schemes on the basis of national contribution till end of October 2010 according to the point 10.
14. To input the data at NUTS3 level on the WEB project portal (WP4 Form – Indicators!!) till end of June 2010 – extended to end of October 2010.

WP5

15. To prepare the web portal application for the WP5 support till end of July 2010 – – extended to end of September 2010.
16. Each NUTS3 region will be filled in (on web portal) with the 1st working version of the relevant data (measures, indicators data values of 2020) according to the guide till next workshop.
17. The WP5 guide of methodology will be given to the portal by ERDF PP1.

WP6

18. The first Cross-Danube-Strategy (CDS) Workshops of all ARGE subregions should be done till end of October 2010.
19. The WP6 guide will be given to the portal by ERDF PP1 till end of September.
20. To complete the GIS data according to the guide (point 15) and send it to ERDF PP1 till end of August 2010 – extended to end of October 2010.
21. Each partner will develop according to the guide one CDS case study till next workshop in November 2010.

WP7

22. National Background reports of the WP7 will be prepared by responsible project partners till next workshop (1st step – Analysis and comparisons) for each ARGE subregion for each country.