

**Conclusions and Recommendations from the 7th workshop
of the South East Europe Programme – SEE/A/246/4.2/X - DONAUREGIONEN+ project
Slovakia, Bratislava, 23th – 26th November 2010**

WP1

-
1. Next workshop will be done on 29th and 30th of March 2011 in Chisinau, Moldova -
– 10% PP1/LP.
 2. Preparation of the 7th workshop report will be done till end of January 2011
(ERDFPP1/ERDFPP2/LP).
 3. Work meeting between LP, 10% PP1, ERDF PP9, on 23.- 24.2.2011
 4. Provision of the budget reallocation between partners will be done till end of
February (LP and relevant partners)!!!!!!!!!!
 5. Work meeting with project partner related to the budget reallocation between
partners and with JTS – as necessary in December 2010, January and February 2011.

WP2

-
6. The Middle Conference will be implemented in the form of 8 National Info-days from
February to June 2011.
 1. Hungary – 23.2.2011 – ERDF PP7
 2. Moldova – 31.3.2011 – 10% PP1
 3. Slovakia – April/May 2011 – LP?/ERDFPP1?/ERDFPP3?
 4. Romania – will be specified later
 5. Serbia – will be specified later
 6. Croatia – will be specified later
 7. Bulgaria – June 2011 – ERDF PP8
 8. Ukraine – May 2011 – 10% PP2
 7. Model (content and structure) of the project “Annual report 2010” should be
“re-elaborated” ERDF PP1 till end December 2010 and sent to the partners with the
specification of their tasks. Its final draft version will be presented on the next
workshop.

WP3

-
8. The GIS methodology should be revised and completed with special attention on the
attribute (tabular) data, responsible coordinators of general schemes till end of
January 2011.
 9. To proceed in GIS data completion according the GIS methodology – on the next
workshop the ERDF PP1 will inform – Special attention should be given to the
completion of the attribute (tabular) data – all partners responsible.
 10. Further development of the project portal for support of WP4, WP5, WP6 and WP7 –
ERDF PP1 till next workshop.

11. The GIS Server will be accessible permanently and the maps of all general schemes will be available there – ERDF PP1 till end of January 2011.
12. The internal communication tools (forum) will be further developed and the special training for working with portals will be prepared – till next workshop – ERDF PP1.

WP4

-
13. Final report of the WP4 output in “e-version” will be presented and disseminated on the next workshop. – ERDF PP9 and GS coordinators!!!
 14. To input the data at NUTS3 level on the WEB project portal (WP4 Form – Indicators!!) till end of June 2010 – extended to end of December 2010.
 15. 10% PP2, 7 and 8 are strongly requested to finish the data delivery ASAP!!!

WP5

-
16. To finish the web portal application development for the WP5 support till end of February 2011 – ERDF PP1/ERDF PP7.
 17. Each NUTS3 region will be filled in (on web portal) with the 1st working version of the relevant data (measures, indicators data values of 2020) **according to the guide** till next workshop – extended to the workshop No. 8. !!!
 18. The WP5 guide of methodology will be completed and put to the portal by ERDF PP7 till end of December 2010.

WP6

-
19. The first Cross-Danube-Strategy (CDS) Workshops of all ARGE subregions should be done till end of October 2010 extended to the next workshop!!!
 20. 2nd CDS workshop for ASH subregion will be end of January 2011 in Hungary.
 21. 1st CDS workshop for HCS subregion will be at the beginning of February 2011 in Croatia.
 22. 1st CDS workshop for RMU subregion will be in March 2011 in Moldova.
 23. 1st CDS workshop for SRB subregion will be in February 2011 in Romania.
 24. 3rd CDS workshop for ASH subregion will be in April 2011 in Slovakia.
 25. The WP6 guide will be completed and update on the portal by ERDF PP1 till end of January 2011.
 26. Each partner will develop according to the guide all CDS case studies till next workshop.

WP7

-
27. National Background reports of the WP7 will be prepared by responsible project partners till next workshop (1st step – Analysis and comparisons) for each ARGE Subregion for each country extended till the next workshop.
 28. The WP7 guide will be given on the portal by ERDF PP1 till end of February 2011.