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General Scheme 
Settlement Structure and 
Human Resources
1st Workshop - of the DONAUREGIONEN+ project 
– Introductory and methodology workshop –
15th and 16th July 2009
Senec, Slovak Republic
Julia Spiridonova
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Human resources

Settlement structure

Life standards

Basic structure of the GS Analysis
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Main goals:

Updating  the analysis of DR Project

Adding new partners regions

New Findings and proposals
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Main activities:

Planning/Working methods and framework  
proposed and approved by partners 

Data collection and GIS development

National inputs preparation

1st Draft of TNA – text – graphics - maps

Final draft/analysis 
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• Main Methodology of  the project 
• Regional Development and Spatial Planning 

methods
• Regional, National and Transnational 

comparisons - Comparability across 
countries and regions

• Professional expertise

Working Methodology – main principles
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Tasks:

• Responsible partner – PP8
– Analysis framework development

– Information template of data  and GIS :

• for update and new information

– Data processing and GIS development

– Study  template of the SSHR analysis:

• for updates and new regions 

– Graphics and maps templates

– 1st Draft  of TNA– text and maps

– Final draft/analysis of TNA
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Tasks:

• PPs
– National inputs in structurised manner

• As Data, text and maps Study  template of the SSHR 
analysis:

• for updates and new regions 

– Comments on 1st Draft  of TNA– text and maps

– Final draft/analysis of TNA approval
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Working period:

1.6.2009 – 30.6.2010 – 31.12.2010

Phases:

• Preparatory – 31 August 2009 – PP8, all PPs

• Completion of new National analyses and updates –
February 2010 – all PPs

• First draft preparation and discussion – 30 June 2010 
- PP8, all PPs

• Final SSHR analysis – December 2010 - PP8, all PPs
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Main outputs

• Transnational analysis completed

• Database, GIS, maps

• Main problems discovered

• Main challenges presented

• Conclusions
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GS SSHR

Strategy
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Inputs:

- SSHR analysis

- Challenges presented

- Conclusions

- Analyses of the CDSs

- National documents and policies
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• Tasks:

Responsible partner: PP8
- Methodology proposed and approved by partners

- Structure of the GS SSHR Strategy proposed

- Study templates:
- Information – national contribution

- Strategy  - national contribution

- Ma ps and graphics– national contribution

- First Draft

- Final Draft/Strategy
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Tasks
• PPs

– Data in GIS and Excel format presented
– National reports – vision, priorities with 

regional, national and transnational 
importance, proposals for CB-TN 
cooperation

– Comments and proposals on First Draft
– Approval of Final Draft
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Working period: 1.12.2009 – 1.6.2011
Phases:

– Preparatory – 30-6-2010
– Completion of National Strategic reports – 15-12-

2010
– First draft – 1-06-2011
– Final Draft – June-September 2011
– Final GS SSHR – final periods – after CDSs and 

Comprehensive Strategy – top down and back 
process


