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The Spatial Development Concept of Interregional Co-operation in the Danube Space
DONAUREGIONEN+

WP7
COMPREHENSIVE  STRATEGY

‐working procedure

4st Workshop ‐ of the DONAUREGIONEN+ project 
17th and 18thMarch 2010

Budapest, Hungary
Vojtech Hrdina

Steps of preparing of the 
„Comprehensive Strategies in„Comprehensive Strategies in 

the Donauregionen Area” 

17th and 18thMarch 2010, Budapest

2. First draft of D+ scenarios for the comprehensive document 
(prepared by the task force)

0. Preparation of content for National background reports:

1. National background reports (prepared by national teams)

(p p y )

3. Draft of comprehensive strategies (prepared by the task force)

4. Negotiations – remarks, supplements and particularisation to 
the draft text (prepared by national members of working team)

17th and 18thMarch 2010, Budapest

5. Preparation of final draft of the document (prepared by the 
task force)

6. Preparation of final text of the document (prepared by the WP1)

1. National background reports1. National background reports 
(prepared by national teams)

17th and 18thMarch 2010, Budapest

◘ analysis and comparisons
• Brief SWOT analysis
• Definition of indicators characterizing the social‐economic situation of the 

whole Donauregionen Area
• The analysis and the evaluation of the national regional policies and spatialThe analysis and the evaluation of the national regional policies and spatial 

plans of the countries
• Donauregion and the European and national development policies

o Review the adaptation of the ESDP in the area
o Review the ESPON‐project in the area
o Review the other relevant projects in the area

• Analysis of several transnational initiatives

◘ national scenarios

17th and 18thMarch 2010, Budapest

2. First draft of D+ scenarios for 
the comprehensive document 
( d b th t k f )(prepared by the task force)

17th and 18thMarch 2010, Budapest

◘ 1st draft text
◘ national backward information 

prepared by working team
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3. Draft of comprehensive 
strategies (prepared by the 
t k f )task force)

17th and 18thMarch 2010, Budapest

◘ analysing backward information 
from working team to the step 2

◘ draft as an overall text + tables + 
schemes

4. Negotiations on the national 
levels

17th and 18thMarch 2010, Budapest

◘ remarks, supplements and 
particularisation to the draft text 
prepared by national members of 
working team 

5. Preparation of final draft of 
the document (prepared by 
the task force)the task force)

17th and 18thMarch 2010, Budapest

◘ analysing backward information 
from national teams to the step 3

◘ final draft as an overall text

6. Preparation of final text of the 
documentdocument 
(prepared by the WP1)

17th and 18thMarch 2010, Budapest

 Activity Time 

0. Preparation of content for National background 
reports: 

April – June 2010 

 Workshop 5 (Bucuresti) June 2010 

1
National background reports (prepared by July – ½ of December

17th and 18thMarch 2010, Budapest

1. 
g p (p p y

national teams): 
y ½

2010 

•  analysis and comparisons July – ½ of September 
2010 

 Workshop 6 (Vojvodina) Sepotember 2010 

•  national scenarios October – ½ of 
December 2010 

 Workshop 7 (Bratislava) December 2010 

 

 Activity Time 

2. 
First draft of D+ scenarios for the 
comprehensive document (prepared by the task 
force) 

½ of December 2010 – 
½ of March 2011 

17th and 18thMarch 2010, Budapest

•  1st draft text ½ of December 2010 – 
½ of February 2011 

 1st conference (Budapest) February 2011 

•  national backward information prepared by 
working team 

½ of February 2011 – ½ 
of March 2011 

 Workshop 8 (Kishinev) March 2011 
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 Activity Time 

3. Draft of comprehensive strategies (prepared by 
the task force) 

½ of March 2011 – ½ of 
June 2011 

17th and 18thMarch 2010, Budapest

•  analysing backward information from working 
team to the step 2 

½ of March 2011 – End 
of April 2011 

•  draft as an overall text + tables + schemes May 2011 - ½ of June 
2011 

 Workshop 9 (Sofia) June 2011 

 

 Activity Time 

4. 
Negotiations – remarks, suplements and 
particularisation to the draft text of the national 
members of working team  

½ of June 2011 – ½ of 
September 2011 

Workshop 10 (Resita) September 2011

17th and 18thMarch 2010, Budapest

Workshop 10 (Resita) September 2011

5. Preparation of final draft of the document 
½ of September 2011 – 
1/2 of December 2011 

•  analysing backward information from working 
team to the step 3 

½ of September 2011 – 
½ of November 2011 

•  final draft as an overall text ½ of November 2011 – 
1/2 of December 2011 

 Workshop 11 (Nitra) December 2011 

 

 Activity Time 

Preparation of final text of the document by 1/2 of December 2011 –

17th and 18thMarch 2010, Budapest

6. 
Preparation of final text of the document by 
WP1 

1/2 of December 2011 
January 2012 

 2nd conference (Bratislava) March 2012 

 

Task force for WP7

17th and 18thMarch 2010, Budapest

Organization of work

analysis and 
comparisons
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17th and 18thMarch 2010, Budapest
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(prepared by national teams)
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TASK 
FORCE 

Country Country 

SK HU BG 

ERDFPP1 ERDFPP2 ERDFPP3 ERDFPP4 ERDFPP5 ERDFPP6 ERDFPP7 ERDFPP8

7.1 Analysis 
Peter 
Tomášek done by done by

17th and 18thMarch 2010, Budapest

and 
Comparison 

Tomášek
Július 
Hanus 

done by 
ERDFPP1 

done by 
ERDFPP1 

        

7.2 Scenarios 
Vojtech 
Hrdina 

done by 
ERDFPP1 

done by 
ERDFPP1 

              

7.3 
Conclusions 

and 
Recommendat

ions 

Vojtech 
Hrdina 
Július 
Hanus 

done by 
ERDFPP1 

done by 
ERDFPP1 

              

 



18. 3. 2010

4

TASK FORCE 

Country Country 

RO MD UA 

ERDFPP9 ERDFPP10 10%PP1 10%PP2 10%PP3 10%PP4

7.1 Analysis and 
Comparison 

Florescu 
Lidia 

the county 
will 
provide the 

           

17th and 18thMarch 2010, Budapest

p
data 

7.2 Scenarios 
Vartanoff 
Adriana 

the county 
will 
provide the 
data 

           

7.3 Conclusions 
and 

Recommendations 

Ion 
Peleanu 

the county 
will 
provide the 
data 

           

 

TASK FORCE 

Country 

SR CR 

10%PP5 10%PP6 10%PP7 10%PP8 

7.1 Analysis and 
Comparison 

Olivera 
Radoicic

done by 
10%PP5 

Marijana 
Balić 

  

17th and 18thMarch 2010, Budapest

7.2 Scenarios 
Olivera 
Radoicic

done by 
10%PP5 

Marijana 
Balić 

  

7.3 Conclusions 
and 

Recommendations

Olivera 
Radoicic

done by 
10%PP5 

Marijana 
Balić 

  

T im eta ble  fo r  p repa ration  o f W P 7

G ene ral time  fram e fo r the  W P 7  

Pla nn ed worksho p´s
wo rksh op  4 Bu dapešť ?
wo rksh op  5 Bu kurešť ?
wo rksh op  6 Vojvodin a ?
wo rksh op  7 Br atisla va ?
wo rksh op  8 Kišinev
wo rksh op  9 Sof ia
wo rksh op  1 0 Resita
wo rksh op  1 1 Nitra
wo rksh op  1 2 Vuko var

Pla nn ed con fe renc e s
1 st co nferenc e Bu dapešť
2 nd  co nferen ce Br atisla va

0 Pre paration of con te nt fo r N ation al B GR PP1

August Sept. Nov. Dec .Januar. Febr. Ma rch April Ma i Jun O ct.

20 10
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?
?

?
?

?

?
?

Januar .

2011

Febr. Ma rch Apri l Ma i Jun Ju ly A ugu st S ep t. Oct. Nov. Dec .

2012

Janua r. Feb r. Mar ch A pril Mai

17th and 18thMarch 2010, Budapest

0 . P re paration  of con te nt fo r N ation al  B GR PP1
1 . Na tiona l b ac kground re ports a ll PP´ s
?         analysis  a nd  com pa rison s all PP´s
?         national scena rios all PP´s

2 . F irst d ra ft o f D+  s ce narios TF
?         1s t d ra ft tex t TF

?        n atio nal ba ck ward inform at ion prep ared by
w ork in g team all PP´s

3 . Draf t of com prehe ns ive  s tra teg i es TF
?        ana lys ing bac kw ard in form atio n f rom w orking
team  to  the  s tep 2 TF
?         d ra ft as an ove rall tex t + tables  + schem es TF

4 . Ne gotia tions a ll PP´ s
5 . Pre para tion  o f final d ra ft TF
?         f inal d ra ft as  a n o ve rall text TF

?         nego tiat ions all PP´s

6 . Pre para tion  o f final t ex t PP1


