




Project status description – History of AF

Tibor Németh
Project manager – Lead Partner
1st Workshop – DONAUREGIONEN+
15th - 16th July 2009



Jointly for our common future




- Presentation of D+ Project Action Plan – Final Conference of DONAUREGIONEN project – May 2008
- Partner Search – May 2008
- 10 new partners from SK, HU, SR, CRO, RO, MD and UA
- 1st call for Expression on Interest – 5.5.2008 – 13.06.2008
- Discussion on the 1st draft of Project Action Plan – Final Workshop of DONAUREGIONEN project – June 2008
- Discussion about the 1st draft of the Project Application Form - on the 15th Meeting of the Working Group for Spatial Planning – October 2008

Jointly for our common future



15th-16th July, 2009 1st Workshop, Senec 2

- Finalization of the Project Application Form - on the 15th – November 2008
- Undersign the 1st Partnership Agreement – November 2008
- 1st call for Application Form – 13.10.2008 – 21.11.2008
- Submit Project Application Form to JTS - November 2008
- Approving the Application Form on the SEE MC with conditions – March 2009
 - No IPA funds
 - Revision of project budget
 - More justification of project activities
- Revision of the Application form – April-May 2009
 - Changing in budget
 - Changing in partnership – IPA PP to 10%PP
- Re-submit the AF to JTS – May 2009

Jointly for our common future

15th-16th July, 2009 1st Workshop, Senec 3

- Starting the Project Activities – 1st June 2009
- Confirmation the Revised AF - on the SEE MC – June 2009
- Undersign the 2nd Partnership Agreement – June 2009
- Starting the contracting procedures for Subsidy Contract – June 2009
- Final Approval of the Project - on the SEE MC – July 2009
- Completion of Subsidy Contract– July 2009

Jointly for our common future

15th-16th July, 2009 1st Workshop, Senec 4