



Partnership Development  
*Project Steering Committee (PSC)*  
 Workshops

**Tibor Németh**  
 Project manager – Lead Partner  
 1st Workshop – DONAUREGIONEN+  
 15<sup>th</sup> - 16<sup>th</sup> July 2009

Jointly for our common future



- Working Group for Spatial Planning of ARGE DONAULANDER
- Partnership Agreement – LP vs. PP's
- Subsidy Contract – LP vs. MA

Jointly for our common future

15th-16th July, 2009      1st Workshop, Senec      2




**Project Steering Committee (PSC)**  
*1st Managing and coordination tools of the project partnership*

- systematic control and direction all activities and responsibilities of the project partners arising out of the Application Form and Partnership Agreement ,
- others additional activities and responsibilities incurred during the project duration needs to his assurance

Jointly for our common future

15th-16th July, 2009      1st Workshop, Senec      3



**Project Steering Committee (PSC)**

- PSC members (9):  
 Lead Partner as a chairman,  
 8 members represented each participated country in the project - selected from the country PP's
- PSC meetings:  
 is scheduled regularly twice a year during on workshop, which is directly organize before the deadline of the submission of reporting obligations to the JTS – March – September!
- PSC conclusions:  
**conclusions of PSC session are obligatory for all project partners !!!**

Jointly for our common future

15th-16th July, 2009      1st Workshop, Senec      4



**Project Steering Committee (PSC)**  
*Draft for the membership*

1. LP – Tibor Nemeth - Chairman
2. ERDF PP1 – Julius Hanus - SVK
3. ERDF PP5 – Attila Bogнар - HU
4. ERDF PP8 – Mariana Nikolova - BG
5. ERDF PP9 – Oana Popescu - RO
6. 10% PP8 – Natasa Velimirovic – CRO
7. 10% PP5 – Tijana Zivanovic – SR
8. 10% PP1 – Viorel Miron – MD
9. 10% PP2 – Mariia Tanashenko - UA

Jointly for our common future

15th-16th July, 2009      1st Workshop, Senec      5



**1<sup>st</sup> PSC Meeting will be during the 2nd Workshop at the end of the 1<sup>st</sup> day (duration appr. 1 hour)**

Jointly for our common future

15th-16th July, 2009      1st Workshop, Senec      6








## Meetings

*2nd Managing and coordination tools of the project partnership*

- between LP and PP's
- between PP's (responsible) and PP's
- coordination, controlling, managing, assistance
- No invitation, no detailed program!!
- Only decision, agreement on the date

Jointly for our common future

15th-16th July, 2009 1st Workshop, Senec 7

## Coordination and Controlling Meetings (CCM) between LP and PP's Planned by LP

DATE	VISITED PP	PLACE
24.6.2009, realized	10%PP2-3	Ukraina, Odessa
4.9.2009, morning	10% PP1	Moldova, Kishinev
20.10.2009, morning	ERDF PP8	Bulgaria, Sofia
26.10.2009, afternoon	10% PP5-6	Serbia, Novi Sad
27.10.2009, afternoon	ERDF PP10	Romania, Resita
28.10.2009, afternoon	ERDF PP5-7	Hungary, Budapest
20.11.2009, morning	10% PP7	Croatia, Osijek





## Workshops

*3rd Managing and coordination tools of the project partnership*

- every 3 months:  
March – June – September – December
- duration: 2 days
- activity coordination,
- revising a controlling the works,
- number of participants:  
ideal – max. 2 persons from each PP's  
can be differently limited by organizer  
depends on possibility of sponzoring  
influenced by the relevant workshop program and project  
situation
- date and place: must be know on the workshop before

Jointly for our common future





## Workshops

Nr.	Organizer/ Responsible PP	Date	Place
1.	LP1	15.-16.7.2009	Slovakia, Senec
2.	10% PP2	16.-17.9.2009	Ukraina, Odessa
3.	10% PP7	December 2009	Croatia
4.	ERDF PP5	March 2010	Hungary
5.	ERDF PP9	June 2010	Romania
6.	10% PP6	September 2010	Serbia
7.	ERDF PP2	December 2010	Slovakia
8.	10% PP1	March 2011	Moldova
9.	ERDF PP8	June 2011	Bulgaria
10.	ERDF PP10	September 2011	Romania
11.	ERDF PP4	December 2011	Slovakia
12.	10% PP8 (Final)	May 2012	Croatia

Jointly for our common future

10