

## **CONCLUSION AND RECOMMENDATION FROM THE 1ST WORKSHOP OF DONAUREGONEN+ - SLOVAK REPUBLIC, SENEC, 15TH – 16TH JULY 2009 -**

1. LP presented the approving processes of the project Application Form.
2. All PPs assumed one original of Partnership Agreement.
3. PP's were informed about the new requirements concerning the administrative responsibilities toward the project and LP.
4. All planned activities of ERDF PPs in the WP0-Preparatory costs and the others activities until the end of August have to be spent and reported in the 1<sup>st</sup> Period - 1.6. – 31.8.2009.
5. All activities in WP0 are until 1.6.2009.
6. Deadline for sending of the Partner Report and Certification to the LP is 3.11.2009.
7. The proposed Project Steering Committee by the LP was fully approved. Its 1<sup>st</sup> meeting will be on the 2<sup>nd</sup> Workshop on 16.9.2009.
8. During the workshop the proposal of the methodologies of all WPs has been presented without any presented radical suggestions.
9. LP and ERDF PP1 will prepare the Workshop Report (WR01). It will be put on the project website and sent to all PP's.
10. ERDF PP1 will prepare the final draft of the project logo and website until the end of August 2009.
11. The first draft of methodology and terminology will be processed and submitted for the suggestion to the partners until end of August 2009 by ERDF PP1. This prepared methodology and terminology will be discussed on the 2<sup>nd</sup> Workshop.
12. LP and ERDF PP1 will prepare the draft of the Communication Action Plan (CAP) until the end of July 2009 and it will be submitted to the partners for the suggestions. PPs will have to complete their planned activities into the CAP. Finalization of CAP will be done till end of August 2009.
13. Every participated country has received CD – „Base Map“ (from ERDF PP1). New PPs will have to complete the data for their new territory and the old PPs will have to modify the data concerning the “old” Donauregionen project territory.
14. New PPs will start the work on the collecting of the data concerning the WP4. Other data will be revised by old PPs. Information about it will be done on the 2<sup>nd</sup> Workshop by all PP's.
15. The 2<sup>nd</sup> Workshop will be on 16<sup>th</sup> – 17<sup>th</sup> September 2009 in Ukraine in Odessa. Program and invitation will be prepared and sent by organizer – 10%PP2.
16. There will be one work meeting between LP and 10%PP1 in Chisinau in Moldova on 4.9.2009 (Friday).