





## General Processes of the Project

(Administrative and managing procedures – ADMAN rules)  
status from the 26.11.2010 till 28.02.2011 and the following rules

8th Workshop - of the DONAUREGIONEN+ project  
29th– 30th March 2011  
Chisinau, Moldova  
Melinda Darázsová

Jointly for our common future









## Working meetings

- working meeting in Romania, Moldova
- 2nd CDR workshop – HU – SK
- National conference in Budapest, HU
- LP seminar
  - more details without working groups!!!




Jointly for our common future

## Periods and reporting

- 4<sup>th</sup> Project Period was from 1.09.2010 – 28.02.2011 was started!!
- 4<sup>th</sup> Reporting period was started from 1.03.2011- 1.06.2011
- 5<sup>th</sup> Project Period from 1.03.2011– 31.08.2011 was started!!
- 3.2 Progress Report
  - corrected version  approved on 17.03.2011
  - Expected money within 2-months

Jointly for our common future

## Periods and reporting

**4<sup>th</sup> Partner Report** ERDF – Partner report

10% PP – schedule

➤ **23. May!!**

}

**semifinal!!!**

**Declaration on Validation / scanned version**

➤ **31. May / 27. May**

**Monthly Partner Report**

➤ **Every month!!!!**

Jointly for our common future








## List of national conferences

DATE	PLACE	RESPONSIBLE PP	FROM LP
29.04.2011	Bukrest, Romania	ERDF PP9	Ida
04.05.2011	Vukovar, Croatia	10%PP8	Tibor
10.05.2011	Belgrade, Serbia	10%PP5	Melinda
18.05.2011	Dunajská Streda, Slovakia	LP	Tibor, Ida, Melinda
25.05.2011	Odessa, Ukraine	10%PP2	Tibor
03.06.2011	Silistra, Bulgaria	ERDF PP8	
<b>Next Workshop</b>			
	Varna, Bulgaria	01.- 02.06.2011	
<b>Annual conference</b>			
	Sofia, Bulgaria	12.06.2011	

Jointly for our common future

## Thank you for your attention!

Jointly for our common future